
Mr. Paul V. Rosasco 
Project Coordinator 
Engineering Management Support, Inc. 
7220 West Jefferson Avenue, Suite 406 
Lakewood, CO 80235 

Dear Mr. Rosasco: 

The U.S. Environmental Protection Agency has reviewed the August 28, 2015 submittal titled, "Revised 
Work Plan for Additional Characterization of Extent of Radiologically-Impacted Material in Areas 1 
and 2 West Lake Landfill Operable Unit-1, Bridgeton, Missouri," as prepared by Engineering 
Management Support, Inc. (EMSI) on behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., 
Rock Road Industries, Inc. and the United States Department of Energy (the Respondents). 

The EPA is approving the following elements of this work plan for immediate execution: 

• Scope of Work and Objectives of the Investigation 
• Field Investigation and Sample Collection and Analyses 
• Schedule of defined activities from Mobilization through Data Validation. 

The EPA also expects every effort will be made to minimize durations of the various approved 
scheduled activities, as discussed in the work plan and prior technical meeting. In general, performance 
of the fieldwork is clearly based on sonic drilling method and verified in our discussion on 
September 2, 2015; therefore, employment of other methods such as geoprobe and/or hollow stem auger 
rig(s) should in theory significantly shorten this activity's duration. As with prior Phase ID fieldwork, 
potential schedule delays should be minimal (e.g., days not weeks) if caused by changing field drilling 
equipment to complete this investigation. If the sonic rig is not readily available, some other sample 
locations would still be amenable to the hollow stem auger method and could proceed while the sonic 
rig is mobilized on site. 

The EPA is also approving the work plan's reporting section with regards to content but does not. 
however, approve the associated schedule durations identified under the Data Evaluation and subsequent 
Report portions. As previously discussed in the August 13, 2015 technical meeting and on 
September 2,2015, these activities are not entirely linear. While some overlap time has been built into 
the revised schedule between these activities, it still does not reflect durations in the EPA's prior 
comment 3b submitted in our August 21, 2015 letter. Also, a deliverable for the submittal of the final 
revised report needs to be added to the schedule. Documentation of these changes, via submittal of 
change page(s), shall then be submitted to the EPA for approval within seven calendar days of receiving 
this letter. 
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If you have any questions regarding this letter or need further clarification on our comments, please 
email or contact me at (913) 551-7611. 

Sincerely, 

Brad Vann 
Remedial Project Manager 
Missouri/Kansas Remedial Branch 
Superfund Division 

Branden Doster, MDNR 



Mr. Paul V. Rosasco 
Project Coordinator 
Engineering Management Support, Inc. 
7220 West Jefferson Avenue, Suite 406 
Lakewood, CO 80235 

Dear Mr. Rosasco: 

The U.S. Environmental Protection Agency has reviewed the August 28,2015 submittal titled, "Revised 
Work Plan for Additional Characterization of Extent of Radiologically-Impacted Material in Areas 1 
and 2 West Lake Landfill Operable Unit-1, Bridge ton, Missouri," as prepared by Engineering 
Management Support, Inc. (EMSI) on behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., 
Rock Road Industries, Inc. and the United States Department of Energy (the Respondents). 

The EPA is approving the following elements of this work plan for immediate execution: 

• Scope of Work and Objectives of the Investigation 
• Field Investigation and Sample Collection and Analyses 
• Schedule of defined activities from Mobilization through Data Validation. 

The EPA also expects every effort will be made to minimize durations of the various approved 
scheduled activities, as discussed in the work plan and prior technical meeting. In general, performance 
of the fieldwork is clearly based on sonic drilling method and verified in our discussion on 
September 2, 2015; therefore, employment of other methods such as geoprobe and/or hollow stem auger 
rig(s) should in theory significantly shorten this activity's duration. As with prior Phase ID fieldwork, 
potential schedule delays should be minimal (e.g., days not weeks) if caused by changing field drilling 
equipment to complete this investigation. If the sonic rig is not readily available, some other sample 
locations would still be amenable to the hollow stem auger method and could proceed while the sonic 
rig is mobilized on site. 

The EPA is also approving the work plan's reporting section with regards to content but does not. 
however, approve the associated schedule durations identified under the Data Evaluation and subsequent 
Report portions. As previously discussed in the August 13, 2015 technical meeting and on 
September 2, 2015, these activities are not entirely linear. While some overlap time has been built into 
the revised schedule between these activities, it still does not reflect durations in the EPA's prior 
comment 3b submitted in our August 21, 2015 lettepirtffi^lso, a deliverable for the submittal of the 
final revised report needs to be added to the schedule. Documentation of these changes, via submittal of 
change page(s), shall then be submitted to the EPA for approval within seven calendar days of receiving 
this letter. 



If you have any questions regarding this letter or need further clarification on our comments, please 
email or contact me at (913) 551-7611. 

Enclosures 

cc: Branden Doster, MDNR 

Sincerely, 

Brad Vann 
Remedial Project Manager 
Missouri/Kansas Remedial Branch 
Superfund Division 



Mr. Paul V. Rosasco 
Project Coordinator 
Engineering Management Support, Inc. 
7220 West Jefferson Avenue, Suite 406 
Lakewood, CO 80235 

Dear Mr. Rosasco: 

The U.S. Environmental Protection Agency has reviewed the August 28, 2015 submittal titled, "Revised 
Work Plan for Additional Characterization of Extent of Radiologically-Impacted Material in Areas 1 
and 2 West Lake Landfill Operable Unit-1, Bridgeton, Missouri/' as prepared by Engineering 
Management Support, Inc. (EMSI) on behalf of Cotter Corporation (N.S.L.), Bridgeton Landfill, LLC., 
Rock Road Industries, Inc. and the United States Department of Energy (the Respondents). 

The EPA is .approving the following elements of this work plan for immediate execution: 

t Scope of Work and Objectives of the Investigation, 
' field Investigation and Sample Collection and Analyses 
* Schedule of defined activities from Mobilization through Data Validation. 
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Once resolved, these activities can then be memorialized in the Administrative Order on Consent 
(AOC) for Remedial Investigation/Feasibility Study modification, dated March 3,1993. Based 
on the projected duration of the aforementioned and approved work plan activities, resolving 
these remaining items within the modified AOC should not delay nor impact their completion as 
long as both parties work in good faith to effectively resolve this matter. 
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